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Main Street Project Progress Update 

What’s Coming Up next week? 

For the week of 11/21 the contractor and subs will be:  

 Continue storm line install, set structures 

 Complete 12” water main connections 

 Install structures for Joint Utility Trench 

 Fine grade and compact areas to prep for curb & 

gutter 

What’s Been Going On? 

Well, you may have guessed but we put in more conduit 

and storm line this week; and if you guessed found big 

rocks—you’re also right. The focus of work was at Cop-

per Hill Square and the Tech Center. We also pressure 

tested our newly installed water main, it passed, and 

two water system connections were completed. We 

took delivery of a few big manholes this week, to be in-

stalled soon.    

Have Questions?  

Contact  Shaun Tozer, Project Manager  

shaun.tozer@duvallwa.gov 

AND—Check us out on Facebook and Twitter.   

Help Wanted... 

Don’t forget, there are lots of 

great businesses along the pro-

ject that need your support. We 

promise you can get there. Just 

look for signs like this and our 

friendly flaggers to help guide 

the way. 

No Work  

11/24-11/25  

Gobble Gobble 

Large telephone manholes being delivered 

12” Storm line installation near NE 145th  

Joint Utility Trench entering existing structure at Copper Hill 


